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ESTIMATE RUN 05/04/2008

ESTIMATE SUMMARY 20:14:46

CONTID: C16019         ESTIMATE NO: 0001 PROG 2005

PCN: 16019-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 - UPPER BEAR ROAD PERCENT TIME:

PROJECT NO: SHE0741-016                   

SH 74 - UPPER BEAR ROAD

NAME OF ROAD: 074A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 05/04/2008 DATE TIME STARTED 03/07/2008

9540 E. 104th Avenue DATE LET 02/14/2008 DATE WORK BEGAN

 DATE AWARDED 02/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/06/2008 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 03/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 200,155.00 PARTICIPATING $ $ 32,134.00

AWARD PROJECT AMT: 184,655.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -728.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

16.05%

168,021.00

32,134.00

32,134.00

31,405.18

$

$

$

$

32,134.00

0.00

32,134.00

0.00

32,134.00

-728.82

0.00

31,405.18

0.00

AMOUNT DUE 31,405.18 31,405.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,405.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

2.0
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PCN: 16019-BID    ESTIMATE RUN 05/04/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0001 20:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

201-00000  
 

0010 REMOVAL OF INLET 1.000 0.000

EACH 1.000 1,300.00

1,300.00000 1.000 1,300.00

202-00019  
 

0015 REMOVAL OF ASPHALT MAT 210.000 0.000

SY  0.000 0.00

15.50000 0.000 0.00

202-00220  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 1,546.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00240  
 

0025 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 4.000 440.00

110.00000 4.000 440.00

202-00810  
 

0030 REMOVAL OF GUARDRAIL TYPE 3 200.000 0.000

LF  200.000 1,000.00

5.00000 200.000 1,000.00

202-01130  
 

0035 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

202-04002  
 

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 100.000 0.000

CY  50.000 2,250.00

45.00000 50.000 2,250.00

203-00010  
 

0045 EROSION LOG (12 INCH) 350.000 0.000

LF  350.000 1,750.00

5.00000 350.000 1,750.00

208-00002  
 

0050 SILT FENCE 300.000 0.000

LF  300.000 450.00

1.50000 300.000 450.00

208-00020  
 

0055 EROSION CONTROL SUPERVISOR 30.000 0.000

HOUR 10.000 550.00

55.00000 10.000 550.00

208-00205  
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PCN: 16019-BID    ESTIMATE RUN 05/04/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0001 20:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-04010  
 

0065 SEEDING (NATIVE) 0.100 0.000

ACRE 0.000 0.00

3,200.00000 0.000 0.00

212-00006  
 

0070 SOIL CONDITIONING 0.100 0.000

ACRE 0.000 0.00

3,200.00000 0.000 0.00

212-00032  
 

0075 MULCHING (WEED FREE HAY) 0.100 0.000

ACRE 0.000 0.00

4,400.00000 0.000 0.00

213-00002  
 

0080 MULCH TACKIFIER 20.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0085 AGGREGATE BASE COURSE (SPECIAL) 60.000 0.000

CY  0.000 0.00

38.00000 0.000 0.00

304-09000  
 

0090 HOT MIX ASPHALT (PATCHING) (ASPHALT) 16.000 0.000

TON 0.000 0.00

185.00000 0.000 0.00

403-00720  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 264.000 0.000

TON 0.000 0.00

115.00000 0.000 0.00

403-34721  
 

0100 GROUTED RIPRAP 40.000 0.000

CY  40.000 4,000.00

100.00000 40.000 4,000.00

506-00030  
 

0105 24 INCH CORRUGATED STEEL PIPE 12.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

603-10240  
 

0110 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-00305  
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PCN: 16019-BID    ESTIMATE RUN 05/04/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0001 20:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

606-00301  
 

0120 END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01390  
 

0125 FENCE (PLASTIC) 100.000 0.000

LF  100.000 400.00

4.00000 100.000 400.00

607-11525  
 

0130 CURB AND GUTTER TYPE 2 (SECTION I-M) 183.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

609-21011  
 

0135 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 716.000 0.000

SF  0.000 0.00

6.50000 0.000 0.00

610-00020  
 

0140 DELINEATOR (TYPE I) 16.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0145 DELINEATOR (TYPE II) 4.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002  
 

0150 DELINEATOR (TYPE III) 3.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
 

0155 SIGN PANEL (CLASS I) 23.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0160 SIGN PANEL (CLASS II) 68.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0165 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 29.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

614-01502  
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PCN: 16019-BID    ESTIMATE RUN 05/04/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0001 20:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 86.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

614-01575  
 

0175 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 8.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

614-01578  
 

0180 FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

614-80000  
 

0185 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

4,400.00000 0.000 0.00

625-00000  
 

0190 MOBILIZATION 1.000 0.000

L S 0.280 7,840.00

28,000.00000 0.280 7,840.00

626-00000  
 

0195 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

626-01000  
 

0200 EPOXY PAVEMENT MARKING 17.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00005  
 

0205 PAVEMENT MARKING PAINT (WATERBORNE) 30.000 0.000

GAL 5.000 325.00

65.00000 5.000 325.00

627-00011  
 

0210 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 93.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30405  
 

0215 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

316.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30410  
 

0220 FLAGGING 160.000 0.000

HOUR 35.500 781.00

22.00000 35.500 781.00

630-00000  
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PCN: 16019-BID    ESTIMATE RUN 05/04/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0001 20:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC CONTROL INSPECTION 15.000 0.000

DAY 5.000 275.00

55.00000 5.000 275.00

630-00007  
 

0230 TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 6.000 2,700.00

450.00000 6.000 2,700.00

630-00012  
 

0235 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

630-80335  
 

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 5.000 120.00

24.00000 5.000 120.00

630-80341  
 

0245 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000

EACH 13.000 585.00

45.00000 13.000 585.00

630-80342  
 

0250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000

EACH 1.000 23.00

23.00000 1.000 23.00

630-80343  
 

0255 PORTABLE MESSAGE SIGN PANEL 45.000 0.000

DAY 11.000 1,595.00

145.00000 11.000 1,595.00

630-80359  
 

0260 DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

630-80360  
 

0265 TRAFFIC CONE 200.000 0.000

EACH 100.000 250.00

2.50000 100.000 250.00

630-80380  
 

0270 F/A MINOR CONTRACT REVISIONS 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 16019-BID    ESTIMATE RUN 05/04/2008

PROJECT: SHE0741-016                   ESTIMATE NO: 0001 20:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $31,634.00 31,634.00CURRENT AMT 199,155.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0295 SANITARY FACILITY 2.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $500.00 500.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 32,134.00 $ 32,134.00CURRENT AMT 200,155.00 $$


